


  

PRE-BID CONFERENCE & WALKTHROUGH MINUTES 

 

April 27, 2016 

 

PROJECT: DPW Project No: 15-251 

 Administration Building Foyer & North Entry Restoration 

 University of Idaho 

 Moscow, Idaho 

 

INTRODUCTIONS 

 

The project will be administered by the State of Idaho, Division of Public Works. 

 

� Project Manager Elaine Hill 

� Field Representative Mark Schlickenmeyer 

� DBS Inspector Adam Kampenhout 

 

The State Agency for the project is the University of Idaho, Architectural and Engineering Services. 

 

� Project Manager Liza Morris 

� Construction Manager Richard Rader 

� Construction Inspector Brian Woodruff 

 

The Design Professional for the project is CSHQA. 

 

� Principal John D. Maulin, AIA 

� Project Architect Danielle Weaver, AIA (Danielle.weaver@cshqa.com) 

� Construction Administration Chick Mabbutt, NCARB (assocarch@moscow.com) 

 

Mechanical / Electrical Engineers – MW Engineering 

 

� Mechanical Engineer Kjersten E. Kuhta, P.E. 

� Electrical Engineer Brandon D. Enevold, P.E. 

 

Fire Protection Engineer 

 

� Fire Protection Engineer Glen W. Satre, P.E. 

 

BID OPENING 

 

Bid Date: May 10, 2016 

Bid Proposals must be received prior to: 2:00 PM (PDT) 

Location: Division of Public Works 

  875 Perimeter Drive, MS 2281 

  Moscow, Idaho 83844-2281 

 

Bids are to be in a sealed envelope with the Project Number and Project Title indicated on the 

outside of the envelope. 



 

The sealed envelope should include: 

 

� Bid Proposal Form 

� Contractor’s Affidavit Concerning Alcohol and Drug-Free Workplace 

� Bidder’s Acknowledgement Statement 

� Bid Bond 

� Power of Attorney 

 

Base Bid Cost Estimate:  $915,664 

 

BID PROPOSAL FORM 

 

� All items on the ‘Bid Proposal Form’ must be completed (do not leave any blank spaces 
or bid may be deemed ‘Non-Responsive’. 

� Acknowledge all addenda received. 
� Do not use white out to modify the bid form, clearly cross out and initial bid changes on 

the form. 
� General Contractors are responsible for naming all sub-contractors indicated on the bid 

form.  If a subcontractor is not required, indicate ‘Non-Applicable’. 
� Unit Price Proposal – Plaster Repair.  The unit price of plaster repair will be multiplied by 

500 SF and added to the base bid price.  The Fixed Price Contract Amount will be 
increased or decreased by multiplying the actual square feet of plaster repair by the unit 
price. 

� Alternates:  There are four alternates.  Include a Lump Sum Cost for all alternates. 
� Prevailing Wage:  There is no federal money attached to this project, so therefore no 

prevailing wage or Davis Bacon wage rates apply. 
� Bid Bond is required at the time of the bid and the amount must include the base bid and 

all alternates. 
� Plans, specifications, proposal forms and other information are on file for examination at 

the following locations: 
   
Division of Public Works 
502 N. 4th St. 
Boise, ID 83702 
(208) 332-1900 

Associated Builders and 
Contractors 
1760 E. Trent Avenue 
Spokane, WA 99202 
(509) 534-0826 
e-mail: abcplancenter@ipcabc.org 
scottam@ipcabc.org 

Contractor Plan Center, Inc. 
(CPC) 
5468 SE International Way 
Milwaukie, OR 97222 
(503) 650-0148 
e-mail: 
brie@contractorplancenter.com 
Megan@contractorplancenter.com 

   
Associated General Contractors 
1649 W Shoreline Dr., Ste. 100 
Boise, ID 83702 
(208) 344-2531 
www.nwagcplanroom.com 

Abadan Regional Plan Center 
603 E. 2nd Ave. 
Spokane, WA 99202 
(509) 747-2964 
e-mail: 
planroom@abadanplancenter.com 

Builders Exchange of Washington, 
Inc. 
2607 Wetmore Avenue 
Everett, WA 98201-2926 
(425) 258-1303/FAX: 259-3832 
e-mail: production@bxwa.com 

 
 
 

  



ARC Document Solutions, 
2700 W. Idaho St. 
Boise, ID 83702 
(208) 342-4141 
www.nwcontractorsnetwork.com 

CMD Group (formerly Reed 
Construction Data) 
(770) 209-3428/FAX: (678) 680-
0876 
e-mail: 
Laura.penn@cmdgroup.com 
projects@cmdgroup.com 

Butte Builders Exchange 
4801 Hope Road 
Butte, MT 59701 
(406) 782-5433/FAX: 782-5433 
e-mail: butteplans@gmail.com 

   
Blueprint Specialties 
6205 W. Overland Rd. 
Boise, ID 83709 
(208) 377-0294 
www.docuproject.com 

Tri-City Construction Council 
20 E Kennewick Ave./PO Box 
6025 
Kennewick, WA 99336 
(509) 582-7424/FAX: 582-6815 
e-mail: bidinfo@tcplancenter.com 

Builders Exchange 
1105 Reeves Road W., Suite 800 
Bozeman, MT 59718 
(406) 586-7653/FAX: 586-4062 
e-mail: bidinfo@montanadsl.net 

   
CSHQA Architect 
200 Broad St.  
Boise, Id 83702 
(208) 343-4635 

Spokane Regional Plan Center 
P.O. Box 2968/209 N. Havana St. 
Spokane, WA 99202 
(509) 328-9600/FAX: 328-7279 
e-mail: projectinfo@plancenter.net 

Lewiston-Clarkston Plan Service 
2117 - 12th Avenue 
Lewiston, ID 83501 
(208) 746-3591/FAX: 746-5541 
e-mail: lcplancenter@gmail.com 

   
Missoula Plans Exchange 
201 N. Russell 
Missoula, MT 59801 
(406) 549-5002/FAX: 721-2941 
e-mail: mpe@vemcoinc.com 

Dodge Data & Analytics 
4300 Beltway Place, Ste 180 
Arlington, TX 76018 
(425) 670-3435/FAX: (206) 237-
8494 
e-mail: 
stacy.wold@construction.com 

Idaho Sub-Contractors Bid 
Service, Inc. 
845 E. Fairview Ave., Suite 120 
Meridian, ID 83642 
(800) 632-7000 
FAX: (208) 377-8030 
e-mail: 
demmons@idahobidservice.com 

 

ADDENDA 

 

An Addendum is anticipated to be sent out on    April 29, 2016.  If necessary, a final addendum 
will be sent on    May 5, 2016    .  Questions must be submitted in writing to CSHQA c/o 
Danielle Weaver no later than   5 pm (MDT)  on May 4, 2016  .  Addenda will only be sent to 
Plan Centers and Contractors who have received plans directly from the Architect.  Addenda 
will only be sent electronically – no hard copies will be sent.  The addenda will also be on the 
DPW web site: dpw.idaho.gov/construction 
 
SUBSTITUTION REQUESTS 
 
All substitution requests must be received 10 days prior to Bid Date.  Cut-off date for 
receiving substitution requests is April 30, 2016 @ 5:00 pm (MDT).  Approved substitutions will 
be included in the final addenda. 
 
 
 
BUILDING PERMITS 
 
The General Contractor is responsible and shall secure and pay for all permits required by the 
Division of Building Safety (DBS).  The Owner has paid for the plan review fees. 



 
� A building permit is required for this project. 
� Note:  The estimated Permit Fee per DBS’s “Fee Calculation Spreadsheet” 

(http://dbs.idaho.gov.forms/bld forms.html) shall be used to determine the estimated 
permit fee amount.  Per DBS’s permit application process, Contractors are responsible 
for calculating actual Permit Fee based on their respective bid amounts (“Total Building 
Construction Value”). 

� Contractors are required to obtain the required electrical, mechanical and plumbing 
permits (as they apply to this project) at no additional cost to the Owner. 

 
LIQUIDATED DAMAGES 
 

� Liquidated damages are ($500) Five Hundred Dollars for each consecutive calendar day 
after the established substantial completion date as established contract of change 
order.  Note there are two substantial completion dates: 

� Stage 1:  (55) Fifty-Five consecutive calendar days for north exterior stairs and full fire 
suppression system.  The anticipated completion date is August 15, 2016. 

� Stage 2:  (115) One Hundred Fifteen consecutive calendar days for remainder of the 
work. 

� The start date for each Stage is at the Notice to Proceed. (N.T.P.) 
 
SUMMARY OF WORK 
 

� The scope of demolition and removal work is shown on the drawings and specified in 
Section 024100. 

� The scope of alteration work is shown on the drawings and includes: 
1. The removal of two closets on the second floor balcony, the doors leading to the 

north and south hallways on the first, second and third floors, and acoustical tile 
ceilings. 

2. Restoration of original materials and finishes including marble, terrazzo, plaster, 
wood and paint. 

3. Restoration of the historic plaster arches leading to the 1st, 2nd and 3rd floor corridors. 
4. Installation of new gypsum veneer plaster ceilings within the corridors. 
5. Installation of new code compliant handrails and guard rails behind the historic guard 

rails to bring the stairs up to code. 
6. Updating and concealing the existing fire sprinkler, alarm, electrical and mechanical 

systems within the walls and above the ceilings. 
7. Renewal and repair of the north exterior entry stairs and tile mosaic seal including 

rehabilitating the mosaic, removal of the bottom step and replacement in granite, 
reworking the foundation under the stairs and installing new code compliant 
handrails. 

8. Installation of a well lit ADA compliant temporary interior enclosure or tunnel, on all 
three floors, connecting the South side of the building to the north side via the Foyer 
for exiting. 

� Plumbing:  Alter existing system and add new construction, keeping existing in operation. 
� HVAC:  Alter existing system and add new construction, keeping existing in operation. 
� Electrical Power and Lighting:  Alter existing system and add new construction, keeping 

existing in operation. 



� Fire Suppression Sprinklers:  Alter existing system and add new construction, keeping 
existing in operation. 

� Fire Alarm:  Alter existing system and add new construction, keeping existing in 
operation. 

ALTERNATES 
 
 Alternate No. 1:  Fire Sprinkler Upgrades. 
 Alternate No. 2:  Third Floor Repairs and Restoration. 
 Alternate No. 3:  Plaster Restoration at Third Floor. 
 Alternate No. 4:  Repair & Restoration of Exterior Wood Windows. 
 
WORKING HOURS 
 

� Work can be performed from the hours of 7:00 AM until 6:00 PM.  Additional minor work 
restrictions from the University, if any will be coordinated with the successful bidder. 

 
SCHEDULE 
 

� The General Contractor will submit a construction schedule showing all sequences of 
work, including commencement and completion dates. 

 
CONSTRUCTION PARAMETERS 
 

� Site Access:  Site access is shown on the drawings.  Contractor shall coordinate access 
to the site and staging areas with the DPW Field Representative, the University Project 
Manager and the Architect. 

� Staging Area:  The fenced staging and lay-down area are shown on the drawings.  Refer 
to specification section 15000 for fencing requirements. 

� Vehicular Access and Parking: Contractor shall coordinate vehicle access and parking 
with the DPW Field Representative, the University Project Manager and the Architect. 

� Field Office:  Contractor shall coordinate the use and location of a field office with the 
DPW Field Representative, the University Project Manager and the Architect. 

� Security:  The contractor is responsible for providing security and facilities to protect the 
work, existing facilities and the Owner’s operations from unauthorized entry, vandalism 
and theft. 

� Sanitary Facilities:  Provide sanitary facilities and maintain daily in a clean and sanitary 
condition. 

� Barriers:  Provide barriers to prevent unauthorized entry into construction areas.  A six ft. 
high chain link fence is required to separate the work areas from the general public. Refer 
to specification section 15000 for fencing requirements. 
 

The attendees adjourned and reconvened at the Admin Building to examine the existing 
conditions including: 
• North steps and mosaic tile.  New handrails & replacement of portion of the concrete 

sidewalk is included in the work. 
• The bidders were shown the locations for parking, staging and lay-down area.   
• The group examined the owner’s stockpile of marble in the basement that is available for use 

on this project. 



• In the main foyer, the procedures for cleaning the chandeliers and providing replacement 
globes was explained. 

• The limits of the base bid and alternate work was explained. 
• Stair tread replication was discussed. This information can be found in specification section 

050100 – Cast Iron Restoration. A basis of design stair tread is included in this specification 
section. 

• Several contractors’ asked about lead paint & asbestos.  The DPW representative said that 
the state does not regulate lead paint. A hazardous material survey has been conducted and 
the report is included in the specifications. RE: Industrial Hygiene Resource’s Report of the 
Hazardous Materials Inspection Prior to Renovation, dated 1/20/2012. The report is located 
for reference before Division 01 – General Requirements. 

 
End of Pre-Bid Conference & Walkthrough 




